

JUNE TECHNICAL WEBINAR – WHAT'S NEW IN PRIMAVERA P6 16.1

Bill Owczarczak, Primavera Application Consultant June 22nd, 2016

PROJECT MANAGEMENT SOLUTIONS THAT SIMPLY WORK SINCE 1989.

Elecosoft Asta





PRIMAVERA

Deltek. | ACUMEN



Thank you for joining today's webinar

- Mute all call in phones are automatically muted in order to preserve the quality of the audio for all attendees.
- Questions during the session, questions can be submitted through the Questions Box on the right side of the screen. We will try to address your questions at the end of the presentation, time permitting.
- Follow up all registrants will receive an Excel file listing all questions and responses along with a link to the recorded webinar.



Safe Harbor

- The statements made in this technical presentation are based on our current knowledge of the tools.
- Our statements should not be construed to be an official "Vendor perspective", but are intended to be the sharing of technical and user knowledge gained as we explore new paths and technologies, usually in advance of our clients.
- You need to make your own judgments as to the application of our shared ideas in your own, unique environment.



Change in how version numbers are assigned



NOTE – Primavera Contract Management will not adopt new versions. Last version is 14.2. Premier Support for PCM 14.2 ends August 1, 2016. Sustaining Support will continue for Legacy Customers



Tool Matrix

Business Process	PRIMAVERA	Asta Powerproject"	PMuep	PRISM	ACUMEN	ProjectStatus
Portfolio Management	P6, Unifier		Portfolios			View
Planning & Budgeting	Unifier	Powerproject	Planning	G2		Collaborate
Estimating		BidCon	Estimating	Estimating		
CPM Scheduling	P6	Powerproject	Scheduling	Scheduling	Fuse	Status
Cost Management & Reporting	P6, Unifier	Powerproject	Cost Mgmnt	G2	Fuse	Collaborate
Document Management	Unifier		Doc. Mgmnt	Prism Docs	1	
Change Management	Unifier		Workflows	G2		
Engineering Forms	Unifier		Eng. Forms	G2		
BIM/Schedule Integration		Asta BIM	BIM			
Risk Analysis	P6 Risk	Asta Risk	U	1000	Risk	Collaborate
Risk Management & Mitigation	P6		Risk Register		Risk	Collaborate
Role Based Cloud Dashboard	Dashboard		Dashboard	Dashboard 🔊		View
Earned Value	P6		Cost Mgmnt	Earned Value		
Claims Support & Analysis	P6	Powerproject	Doc. Mgmnt	S	Fuse	The
Facility Management/Work Orders	Unifier		Fac. Mgmnt			
Mobile online/offline support	Mobile	Mobile	browser	nan	200	browser
Integration with Finance/ERP	Gateway		Integrator	Integrator		Gateway

 DRMcNatty supports these project controls tools as an authorized partner, trainer and implementer as well as providing trained and supported project staffing resources.



Products and Services

- Project Controls System Implementation
- Cloud Based, Global Managed Hosting Services
- Software Training Services
- Integration, Analytics, Dashboards, Risk and Rolebased User Access Tools
- Program and Project System Support Services and Partnering
- Mentored and Supported SB/DVBE Project Staffing Resources



June Technical Webinar

JUNE WEBINAR- WHAT'S NEW IN PRIMAVERA P6 16.1

June 22, 2016

10:00am Pacific Time

Presenter: Bill Owczarczak, Primavera Application Consultant

ABSTRACT: Oracle Primavera released Primavera P6 R16.1 on March 31, 2016. This webinar will go over the enhancements released in P6 EPPM, Team Member and P6 Professional. Some of the new features that we will cover include: Show Lag and Relationship Type columns in the activity table, Schedule Comparison in Visualizer (replacement of Claim Digger) in P6 Professional, visual and usability features in EPPM with new HTML5 platform and Team Member Mobile enhancements. Please join us to find all of the new features R16.1 has to offer.



Agenda

WHAT'S NEW

- What's new in P6 EPPM 16.1
- What's new in P6 Professional 16.1
- What's new in Team Member
- Upcoming Events
- Questions
- <u>http://www.drmcnatty.com/resources/technicalwebinars/</u>



What's new in EPPM 16.1

HTML5 Views to replace Java applets

What's new?

- HTML5 Activity, resource assignments view and EPS View
- Activity and EPS views have the bulk of the functionality.
- Overall look and feel has been improved with HTML5

Both views are available

- HTML view is called "Standard view"
- Applet versions are called the "Classic Views"



What's new in EPPM 16.1

HTML5 Views to replace Java applets

What's new-Activity View

PP3 Activities Workspusz Yeam Usage Kalked Kalked Sate houses Colspan="2">Colspan="2">Colspan="2">Colspan="2">Colspan="2">Colspan="2">Colspan="2">Colspan="2" Colspan="2">Colspan="2" Colspan="2" <	Dashboards - P	ortfolios - Projects - Re	esources - Reports												
Views My Default View 	EPS Activities	Workspace Team Usage I	lssues Documents	Risks											
2016 August Start Finish Remaining Duration Adjust Other October © © 0 Milestones 0 1 18 25 22 © © 0 10.0d Pepare submittals 01.4ug-16 09:00 AM 12.Jun-17 05:00 PM 219.0d 0 Pepare submittals 0	Activities of 901	3 Ellicottville-Machias												Sw	itch to Classic View
2016 August Start Finish Remaining Duration Adjust Other October © © 0 Milestones 0 1 18 25 22 © © 0 10.0d Pepare submittals 01.4ug-16 09:00 AM 12.Jun-17 05:00 PM 219.0d 0 Pepare submittals 0	Views My Defa		Sch	edule Actions -	* 🔻 0										
Image: Section of the solution of t								August			2016	Septembe	r		October
Image: Solution of the state of t	-			Finish	Remaining Duration	Ac ₃	1 07	14	21	28	04	11	18	25	02
Image: Section of the sec	O	9013 Ellicottville-Ma	01-Aug-16 12:00 AM												*
Percent Assignments Codes Discussion Documents Expenses Notebooks Relationships Risks Status Steps Assignments Codes Discussion Documents Expenses Notebooks Relationships Risks Status Steps Activity Type Location Code Discussion Documents Code Discussion Decimulation Code Code	0 🕀	Milestones													<u>^</u>
• 000 10 Prepare submittals • 000 20 Review/Approve sub • 03-Aug-16 09:00 AM 05 Aug-16 05:00 PM • 1 Aug-16 05:00 PM 10.0d • 1 2 Preparation • 1 3 Traffic Control • 1 4 Paving	😔 🌇 1	Administration													
Image: Source of the prove submittal Of high is decided in the prove submittal Of high is decided in the prove submittal Image: Source of the prove submittal Of high is decided in the prove submittal Of high is decided in the prove submittal Image: Source of the prove submittal Of high is decided in the prove submittal Of high is decided in the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal Image: Source of the prove submittal	927-00	Engineers Office Type A	01-Aug-16 09:00 AM	12-Jun-17 05:00 PM	219.0d	0%									
Ceneral Assignments Code Discussion Documents Expenses Natebooks Relationships Risks Status Steps	— 000 1	Prepare submittals	01 Aug 16 09:00 AM	05 Aug 16 05:00 PM	5.0d	0% F	Prepare submittals								-
Image: Status	O00-2	Review/Approve sub	03-Aug-16 09:00 AM	16-Aug-16 05:00 PM	10.0d	0%		Review	Approve subm	iittals					
	🕀 🌄 2	Preparation													
General Assignments Codes Discussion Documents Expenses Notebooks Relationships Risks Status Steps ID * Name * Activity Type Location	+ 1 3	Traffic Control													
General Assignments Codes Discussion Documents Expenses Notebooks Relationships Risks Status Steps ID * Name * Activity Type Location	🕀 🍢 4	Paving													~
General Assignments Codes Discussion Documents Expenses Notebooks Relationships Risks Status Steps ID * Name * Activity Type Location 000 00 Design/damper actorization Topic Design/damper actorization			•	11		•	•			1	1				4
	General Assi	gnments Codes Discussi	ion Documents	Expenses Notebooks	Relationships Risk										
000-20 Task Dependent Search	ID *	Name *					Activity Type			Location					
	000-20	Review/	Approve submittals				Task Dependent		•	Search					
Project ID WBS * Duration Type Owner	Project ID	WBS *					Duration Type			Owner					=
9013-0506 Fixed Duration & Units Search	9013-0506	Adminis	tration	•••			Fixed Duration & U	Jnits	•	Search					



What's new in EPPM 16.1

HTML5 Views to replace Java applets

What's new- Global Search and Replace Can now change resource assignment fields

emplate Name Webinar Test]		\mathcal{D}	• What:
Define Search Project WBS Activity Resource Assignment				 Resource Assignment fields are now included
	eater than			 Nested/Advanced filtering
Actual Finish equal	Is 22-Jun-16 07:58 AM	Ť:		 Global and user templates
				 Support for codes
∢ Define Replace Criteria	III		•	• Why:
Actual This Period Cost equal	Is no value			 Allows customers to better manag very large volumes of data
Actual Regular Cost equal	ls v			 Long requested by customers
				61-10



No Java Dependencies when installing P6 Professional

• Now 64bit

Features that needed to be re-written

- Import/Export XML
- Update Baseline
- Schedule Comparison/Claim Digger



Predecessor and successor detail columns

- You can now see relationship type
- You can now see activity lag

Available Options	Selected Options		OK
Activity Codes - Global Activity Steps	Activity ID	A	Cancel
Costs	Activity Name Activity Type	_ (Cancel
Dates			
Durations			Apply
Earned Value			
Feedback		8	Copy From
General			
Lists			
Cost Account IDs			Default
Cost Accounts Predecessor Details			
Predecessor Details Predecessors		<u> </u>	Edit Column
Resource IDs			
Resources		6	Help
Role IDs			Пер
Roles			
Successor Details			
Successors Work Products and Document:			
Multiple Float Paths			
Number of Activities			
Percent Completes			
Project Codes			
Units			
User Defined			



Predecessor Details	Successor Details	Predecessors	Successors
	DM5400100: FS		DM5400100
DM5400090: FS	DM5400110: FS	DM5400090	DM5400110
DM5400100: FS	DM5400120: FS -150.00	DM5400100	DM5400120
DM5400110: FS -150.00	DM5400130: FS	DM5400110	DM5400130
DM5400120: FS	DM5400140: FS	DM5400120	DM5400140
DM5400130: FS	DM5400150: FS	DM5400130	DM5400150
DM5400140: FS	DM0BRN240: FS	DM5400140	DM0BRN240
DMG05100: FS	DM5400170: FS	DMG05100	DM5400170
DM5400160: FS	DM5400180: FS	DM5400160	DM5400180
DM5400170: FS	DM5400190: FS 5.00	DM5400170	DM5400190
DM5400180: FS 5.00	DM5400200: FS	DM5400180	DM5400200
DM5400190: FS	DM5400210: FS 8.00	DM5400190	DM5400210
DM5400200: FS 8.00	DM5400220: FS	DM5400200	DM5400220
DM5400210: FS	DM5400230: FS	DM5400210	DM5400230
DM5400220: FS	DM5400240: FS, DM0ACM480: FS	DM5400220	DM5400240, DM0ACM480
DM5400230: FS	DM5400250: FS 7.00	DM5400230	DM5400250
DM5400240: FS 7.00		DM5400240	
DM0STR130: FS	DMOMAS080: FS 5.00	DM0STR130	DMOMAS080
DMOMAS070: FS 5.00	DMOMAS090: FS	DMOMAS070	DMOMAS090
DMOMAS080: FS	DMOMAS100: FS	DMOMAS080	DMOMAS100
DMOMAS090: FS	DMOMAS110: FS	DMOMAS090	DMOMAS110
DMOMAS100: FS	DM5400050: FF, DM0BRN230: FF	DMOMAS100	DM5400050, DM0BRN230



Claim Digger/ Schedule Comparison

- Improved performance
- Loading Visualizer
- Drawling and Launching Timescale logic
 Diagrams speed improvement
- Implemented local caching that will performance.

Tools Admin Help	
Oscielation Schedule	F9
😾 Level Resources	Shift+F9
😪 Apply Actuals	
🛃 <u>U</u> pdate Progress	
Recalculate Assignment Cos	sts
Image: Summarize	
Job Services	
Store Period Performance	
🔚 Disable Auto-Reorganizatio	on Shift+F12
실 <u>G</u> lobal Change	
Monitor Thresholds	
🚺 Issue Navigator	
Visualizer	
🗐 Re <u>p</u> orts	
📑 Report <u>W</u> izard	
<u>P</u> ublish	
🛐 Top Down <u>E</u> stimation	
Schedule Comparison	
7.	



Claim Digger now called Schedule Comparison

Create or Open Schedule Comparison	*
Create new Create new from existing Open from existing Name Webinar Sample	
	TOTAL SALES
Layout Type Project ID Project Name	
Image: Second system Image: Second system Image: Second	
Help Cancel Options Dra	



Claim Digger now called Schedule Comparison

vep	inar Sample					CI
Proje	ct General	Advanced				
elect	Original Project and Co	mparison Project or Baseline to compare				
rigin	al Project			Com	parison Project or Baselin	e
a				Proje	ect	- Q
	BLDG-x	BLDG - Project Website			BLDG-x	BLDG - Project Website
	BP 05/16-4	BP May 31, 2016 Monthly Update revisions 5-2	3-16		BP 05/16-4	BP May 31, 2016 Monthly Update revisions
	CHSR- P2K 4 Alts-32	CHSR- Palmdale to Burbank Section (May 201	6)		CHSR- P2K 4 Alts-32	CHSR- Palmdale to Burbank Section (May
	Conv	Conveyor System			Conv	Conveyor System
	MidRise	Mid Rise Office Building			MidRise	Mid Rise Office Building
	NEWPROJ	Project 1			NEWPROJ	Project 1
	NEWPROJ-1	Project 2			NEWPROJ-1	Project 2
	School	School Addition Project			School	School Addition Project
	T&EInst	Tooling & Equipment Installation			T&EInst	Tooling & Equipment Installation
	WEB	E-Commerce Site			WEB	E-Commerce Site
	Web-1	Webinar 1 Sample Project			Web-1	Webinar 1 Sample Project
	Web-2	Webinar 2 Sample Project			Web-2	Webinar 2 Sample Project
	Web-3	Sample Project # 3			Web-3	Sample Project # 3
۲	Sener	Sener		۲	Sener	Sener



Claim Digger now called Schedule Comparison

binar Sample	
oject General Advanced	
ouping	
Group report by activity	
nd Report To	
HTML file	
CSV file	
ASCII text file Field delimiter Text qualifier	
, Comma No text qualifier	
itput File	
space ine	
C:\Users\billo\Documents\NewComparison.html	



Claim Digger now called Schedule Comparison

ebinar Sample		
roject General Advanced		
elect information to compare		
roject Information		
Added/deleted Activities	General Project information	
General WBS information	🗸 Project Budget	
Added/deleted WBS	Scheduling Options	
Activity Code Assignments	✓ Constraints	
✓ Costs	✓ Dates	
 ✓ Costs ✓ Durations ✓ General Activity information 	 Dates Expenses Added/deleted Expenses 	
V Durations	✓ Expenses	
 Durations General Activity information 	✓ Expenses ✓ Added/deleted Expenses	
 Durations General Activity information Notebook Topics 	 Expenses Added/deleted Expenses Percent Complete 	



Claim Digger now called Schedule Comparison

More 🔹			
	Close Layout Refresh Cancel	Save 🔹 Save & Draw	
Save As			
Layout Name			
Webinar Sample -1 Layout Category			
User			
Project User			



Claim Digger now called Schedule Comparison

file:///C:/Users/billo/AppData/Local/Microsoft/Windows/Temporary%20I nternet%20Files/Content.Outlook/FVQ3SQDD/schedule%20comparison %20test.html

RACLE Primavera P6 Visualizer	🛨 😌 More 🔹
Vebinar Sample -1	Close Layout Print 💌 Save As
EWPROJ - Project 1, NEWPROJ-1 - Project 2	Close Layout Print • Save As
ew Activity Name	Old Activity Name
λ.	a
lew WBS Name	Old WBS Name
roject 2	Project 1
	[B] [A1010]
lew WBS Code	Old WBS Code
NEWPROJ-1	NEWPROJ
New Activity Name	Old Activity Name
B	b.
New WBS Name	Old WBS Name
Project 2	Project 1
	[C] [A1020]
lew WBS Code	Old WBS Code
NEWPROJ-1	NEWPROJ
lew Activity Name	Old Activity Hame
	c
lew WBS Name	Oid WB\$ Name
Project 2	Project 1
	[0] [A1030]
New WBS Code	Old WBS Code
NEWPROJ-1	NEWPROJ
New Activity Name	Old Activity Name
D	d
New WBS Name	Old WBS Name
Project 2	Project 1
	(A) [A1000]
New Actual Start Date	Old Actual Start Date
05-May-16 12:00 AM	05-May-16 08:00 AM
New Late Start Date	Old Late Start Date
17-May-16 05:00 PM	16-May-16 08:00 AM



P6 Team Member (Mobile & Web Application)

1. P6 Team Member: iOS, Android Compatible App and Team Member Web:

Oracle Primavera P6 Team Member interfaces are designed for Team Members to record status from any location using a simple interface. Options include an iPad/iPhone App, Android App, a separate Primavera P6 Team Member Web interface and Email Statusing. These options provide quick, convenient and easy access to assigned tasks using the platform or device that best suits the lines of work, such as resources in the field, field supervisors and labor.

These interfaces enable users to:

- Easily update tasks to reflect the work that has been done including a single click to mark the task completed.
- Capture progress on assigned tasks via a timesheet interface.
- Communicate with the project manager or other team members through discussions and email.
- View and update the steps, codes, notebooks, and user defined fields assigned the task.
- View predecessor and successor tasks, documents.
- Easily filter the task list by timeframe or simple search.
- Update tasks offline when no internet connection is available using the iPad/iPhone app



P6 Team Member (Mobile Application)

1. P6 Team Member: iOS and Android Compatible App

iPad 🤶		4:02 PM		* 44% 🗩
		ORACLE		
		PRIMAVERA		
		Welcome to P6		
		Enter your P6 server URL, username, and password.		
	Single Sign On		\bigcirc	
	P6 Username			
	P6 Password			
	P6 Password			
		Sign In		
		Proceed to Demo		
				(i)





P6 Team Member (Web Application)

						11			
Oracle Primavera	× +			- F				- 0	
	emo.mlmprojectservices.com/p6tmweb/login.jsp?redirect=%2Fp6t			♥ C ^d Q, Search		☆自	0 +	^ 9	=
HOO! Yahoo Sea	ted 👫 Outlook.com - thump 😭 Facebook M M&T Bank : B arch Search		T Citrix 🐨 billquick.drmcnatty.co 🐨 MLM/ARES PF						¢
		PF	DRACLE RIMAVERA Feam Member						
				2	24	S.			7
	ERA P6 Team Member			2	2/	S.	D)an Beck •	• ?
				2	3/	<u>_</u>	D)an Beck ▼	• ?
Tasks Application Setting	ngs			2	3/	S	D	9an Beck ▼	• ?
Tasks Application Setting	195	tatus Active Timeframe All	Sort By Task ID • t=	2	3/)an Beck ▼ 0 tasks fo	
Tasks Application Setting / Tasks Assign Task: ects All Projects	ngs KS VBS All WBS T	itatus Active Timeframe All	Sort By Task ID • ti	2	3/			_	
Tasks Application Setting Tasks Assign Task: All Projects	ngs KS VBS All WBS T	tatus Active Timeframe All	Sort By Task ID • 12	2	3/			_	
Tasks Application Setting / Tasks Assign Task: ects All Projects	ngs KS VBS All WBS T	tatus Active Timeframe All	Sort By Task ID • 1=	2	3/			_	
RACLE PRIMAVI Tasks Application Setting (Tasks Assign Tasks (Tasks Assign Tasks (Tasks Assign Tasks (Tasks Assign Tasks) (Tasks)	ngs KS VBS All WBS T	tatus Active Timeframe All	Sort By TaskiD • t=	2	3/			_	
Tasks Application Setting / Tasks Assign Task: ects All Projects	ngs KS VBS All WBS T	tatus Adive Timeframe All	Sort By TaskiD v ti	2	3/			_	



P6 Team Member (Mobile Application)

1. P6 Team Member: Tasks Log and Timesheets Log

iPad 🗢 🎋			11:38 AM	1 * 32	% 💷
	My Tasks	+ Edit	Q 🛛 🖓	Ô	
Tap to	o Filter		Design New Product		*
	Q Search Active T	asks	Project 4G Tablet Project WBS Development Stage		
All	Today	Tomorrow	Mark Task Complete		
	Design New F 4G Tablet Project Development Stage	Product ★	Started Se	ep 20, 2	2015
\bigcirc	Time Left: 4d	Started 9/20/15 Finish By: 9/24/15		p 24, 2	
	2. Fourth Floor S Juniper Nursing Home Structure	Slab & Coll	Remaining Duration		4d
22.5	Time Left: 7d	Started 9/16/15 Finish By: 9/25/15	% Complete	1	95%
\cap	La Second Floor	Slab & Co	Time Spent (Labor)	30	l 3hr
	Structure Time Left: 7d 6hr	Started 9/16/15 Finish By: 9/25/15	Log Additional Time		Od
	Scope New P		Codes and UDFs	4	>
	4G Tablet Project Scoping Stage	rouuct idea	Related Tasks	2	>
	Time Left: 20d 4hr	Started 8/31/15 Finish By: 9/28/15	Documents	8	>
	Gate 3 - Go to 4G Tablet Project 4G Tablet Project	Finish By: 9/28/15	Steps	0	>
	2. Place Mechar Juniper Nursing Home Roof	nical Equip			
	Time Left: 9d 5hr	Started 9/17/15 Finish By: 9/29/15			
	2. Shop Drawing Juniper Nursing Home Garage 2	gs, Review			
	Time Left: 13d	Started 9/11/15 Finish By: 9/30/15			
-	Test New Proc 4G Tablet Project Testing and Validation Sta				
Ê		ڻ			

TASKS LOG

TIMESHEETS LOG

Pad 후		10:57 AM	* 34% 💷
〈 Timesheet			○ 🖋
Fourth Floo	r Slab & Collar Beam		
Project	Juniper Nursing Home		
WBS	Structure		
Started	Sep 16, 2015		
Finish By	Sep 25, 2015		
Role	-		
Cost Account			
% Complete			0%
Regular Hour	S		0.00
Overtime Hou	urs		0.00
Mon 11/2			0.00h
Tue 11/3			0.00h
Wed 11/4			0.00h
Thu 11/5			0.00h
Fri 11/6			0.00h
Sat 11/7			0.00h
Sun 11/8			0.00h



Summary

- P6 Pro: Performance improvements (Visualizer) & NO JAVA!
- Usability: Show relationship type and lag
- Integration: Baseline data available form P6 to P6 DB and Unifier through Primavera Gateway
- P6 EPPM: HTML5/ Standard View
- Resources: global search and replace, daily time scale
- Team Member: interface enhancements for easier use split screen functionality, photo markups and comments



Upcoming Events July Technical Webinar

ABSTRACT: ProjectStatus is a proprietary application developed by DRMcNatty & Associates that natively integrates with Primavera P6 and provides our customers with an agile and responsive user interface for more effective project controls. Since our last webinar on ProjectStatus in September of 2015, our development team has been hard at work in enhancing the application to provide even greater value to you, our clients!

In this webinar, attendees will learn about the latest improvements in ProjectStatus 2.0 including our enhanced user interface as well as exciting new integration features that allow the ProjectStatus solution to extend beyond Primavera P6. Please join us for this informative webinar to learn how your organization may benefit from ProjectStatus 2.0 as a common project controls integration platform.

PRESENTERS: Brian Criss, Principal VP of Operations



Upcoming Events



AACE International 2016 Annual Meeting Sheraton Centre Toronto Toronto, ON, Canada

Sunday, June 26, 2016 -Wednesday, June 29, 2016



Thursday, August 25, 2016 11:30 am - 4:00 pm

The Grand Conference Center 4101 E. Willow Street Long Beach, CA





Questions & Comments

- All questions are gathered into a master sheet, answered and distributed to all registrants as well as posted on our website.
- Answers are based on our own experiences using the various software products covered in this webinar.

Thank you for participating

Contact - contact@drmcnatty.com



DRMcNatty Monthly e-newsletter the

Keeping you in the loop on the latest news, events and upcoming webinars. Sign up for our newsletter on our website www.drmcnatty.com/news

