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£+ Projects Y Filters

WBS List

Southwinds Park (34) ai
Upload

Management (2)

Pond (4) Structural Steel Framing for Building
A1260 1 0 % | 19-Jan-2018 - 8-Feb-2018 | TF: 0.0 d
Excavate Pond

A1000 | 100 % | 4-Dec-2017 - 13-Dec-2017.

Final Grading at Pond Shorelin
A1030 10 % | 14-Dec-2017 - 18-Dec-2017 |

Rough Grading for Pond Perimg

A131010 %1 19-Dec-2017 - 29-Dec-2017 | N m
\\\\\\\\\\\\\\\\

Y R

\\\* \-\\\\\\\\\' An

Place Concrete Sidewalk aroun - =

A1020 10 % | 19-Jan-2018 - 26-Jan-2018 |

get.sitewalkerapp.com
here?

Google Play
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* No H-requirec
- Primary Source

* Photo Tagging
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£+ Projects

Structural Steel Framing for Building
A12601 0 % | 8-Jun-2017 - 13-Jun-2017 | TF: 0.0 d

Mechanical gh-in at Pavillion
A1060 10 % 1 13-Jun-8Q17 - 10-Jul-2017 | TF: 0.0 d

Interior Finishes
A107010 % | 10-Jul-2017 - 2-Octq017 | TF: 0.0 d

Install Mechanical and Plumbi
A1080 1 0 % | 2-0ct-2017 - 30-0ct-2017 | Ti

Install Electrical Fixtures
A12901 0 % | 2-Oct-2017 - 30-Oct-2017 | TF: 0.0 d

Pave Building Parking Lot
A1280 10 % | 8-Oct-2017 - 23-Oct-2017 | TF: 5.0d

® Close

Area

Date

Float

Resource

o] Activity Code
- Responsible for Update
- DISCIPLINE
o - Weather

- KML Area

£ Proj

WBS Lis

Southw

Mana
Start Pr
MS00 10 %
L 2
Finish F
MS99 10 %

Pond

Excaval
A100010¢

C Clear

Layouts

Choose ...

o b,‘

Task Name

Status

Codes

Date Range

® Close




Task Detalls

Final Grading at Pond Shoreline
A1030 1100 % | 14-Dec-2017 A- 26-Jan-2018 A Structural Steel Framing for Building
A1260 | 0 % | 19-Jan-2018 - 8-Feb-2018 | TF:0.0d

(V] NSt £0-JdIl-gu 10

Remaining
Duration

% Complete
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M Revert # Update Progress NNRRRRRRR
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\“:\\\\\\\\\’ x\\
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Resources

C.Carpenter

L.Laborer
Ste 19-Jan-2018
OP.Operator

Q Fin 08-Feb-2018

Remaining
Duration

% Complete

B Upload
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Final Grading at Pond Shoreline
A1030 | 100 % | 14-Dec-2017 A~ 26-Jan-2018 A

b 3 « -+ - (i)

Successors

Rough Grading for Pond
Perimeter Sidewalk

Name Rough Grading for
Pond Perimeter Sidewalk

1D A1310

Type FS

Lag 0

Start 28-Dec-2017 A
Finish 25-Jan-2018

Float 50

Place Concrete Sidewalk around
Pond




Questions?

Jim Lee
lim.lee@hitomgmt.com
(217) 891-6700
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