

ProjectStatus Update

Brian Criss, PSP September 16, 2015







PROJECT MANAGEMENT SOLUTIONS THAT *SIMPLY WORK* SINCE 1989. www.drmcnatty.com

Thank you for joining today's technical webinar

- Mute all call in phones are automatically muted in order to preserve the quality of the audio for all attendees.
- Questions during the session, questions can be submitted through the Questions Box on the right side of the screen.
 We will try to address your questions at the end of the presentation, time permitting.
- Follow up all registrants will receive an Excel file listing all questions and responses along with a link to the recorded webinar.



Safe Harbor

- The statements made in this technical presentation are based on our current knowledge of the tools.
- Our statements should not be construed to be an official "Vendor perspective", but are intended to be the sharing of technical and user knowledge gained as we explore new paths and technologies, usually in advance of our clients.
- You need to make your own judgments as to the application of our shared ideas in your own, unique environment.



Products and Services



- Authorized Oracle Primavera, Asta Powerproject and PMWeb Software Sales
- Experienced Industry Implementation Specialists & Consultants
 - P6, Contract Management, Unifier, Asta Powerproject, and PMWeb
- Custom Integration, Analytics, Dashboards, Risk and Role-based User Access
- Program and Project System Support Services and Partnering
- Mentored and Supported Project Staffing Resources



- Cloud Based, Global Managed Hosting Services
- P6 and Asta Cloud Team Deployments Reduce the Risk of Critical Data Loss
- Project Status, Java-free Risk and Collaboration Using P6 Web Services
- Contract Management Interface (CMI) Extend Your PCM Deployment



Abstract



ProjectStatus is a proprietary application developed by DRMcNatty to allow our customers to better leverage their P6 investment by expanding the use of P6 to Project Managers, Executives, and other stakeholders within the organization.

ProjectStatus provides organizations with a true "Thin Client" that works with your P6 database. Our goal is to provide customers with an agile, responsive application to increase user adoption, with no java requirements to operate.



Agenda

- 1. Overview of ProjectStatus
- 2. Review features from March 2015 Webinar
- 3. Introduction of New Features and Enhancements
- 4. Live Demonstration
- 5. Questions



Key Benefits provided by ProjectStatus

1. Full use of P6 Functionality

2. Speed – No JRE required

3. Increase user participation / adoption



ProjectStatus Modules

ProjectStatus			mwilli	ams 🔶 Notices 😰 Logout
	Choose a Module			
	View	Collaborate	Status	
	Dashboard Reports	Risks Issues Notebooks	Activities Resources	
		Powered By WCR MCNatty		



Who can benefit from ProjectStatus?

1. Project Managers

- Risks / Issues / Notebooks
- Activity Updates

2. Executives

- Dashboard Views
- Reports



Schedule Heatmap

ectStatus	View Collaborate Stat	us										e j	nwilliams 🖈	Notices (2)
Metrics Risk Metrics		Risk Contir	ontingency Cashflow		Schedule Heat Map		Reports							
Legend	> 90 Days Next 9		Next 90 Days Next 60 Days		ys	s Next 30 Days		Past Due		Complete		Not	Not Applicable	
roject Name		Data Date	City	Project Manager	Planning Start	Planning Finish	D&E Start	D&E Finish	Pre Con Start	Pre Con Finish	Construction Start	Construction Finish	Close Out Start	Close Out Finish
301188 - Bode Gardens		04/30/15	Oakland	Josh Jones	01/05/15	03/04/15	03/12/15	06/03/15	05/21/15	07/14/15	07/15/15	09/29/15	09/30/15	11/11/15
310111 - Sonoma Water Relocation		05/03/15	Oakland	Josh Jones	02/09/15	05/01/15	04/01/15	06/23/15	06/03/15	08/13/15	08/28/15	11/12/15	11/13/15	12/25/15
315812 - The Millennium Dome		04/30/15	Burbank	Mike Smith	12/01/14	02/20/15	02/23/15	06/03/15	06/10/15	07/08/15	07/29/15	10/14/15	10/14/15	11/26/15
315813 - The Chunnel Project		05/07/15	Burbank	Mike Smith	04/01/15	05/27/15	06/11/15	07/27/15	07/28/15	10/07/15	10/08/15	12/23/15	12/24/15	02/04/16
315814 - Upper Canal Expansion		04/30/15	Burbank	Mike Smith	05/12/15	07/03/15	07/20/15	09/02/15	08/13/15	08/26/15	09/10/15	11/25/15	11/26/15	01/07/16
315815 - Gilmerton Bridge Project		05/07/15	Burbank	Mike Smith	02/19/15	05/13/15	05/21/15	07/06/15	06/16/15	08/26/15	08/13/15	10/28/15	10/29/15	12/10/15
315816 - University of Denver Auditorium Addition		04/30/15	Burbank	Mike Smith	01/28/15	02/26/15	03/10/15	05/22/15	06/08/15	08/18/15	09/02/15	11/17/15	11/18/15	12/30/15
315817 - Nukem Energy Decommissioning - Phase IV		04/30/15	Burbank	Mike Smith	02/18/15	04/22/15	05/14/15	06/29/15	06/16/15	08/26/15	09/10/15	11/25/15	11/26/15	01/07/16
15818 - Nukem E	Energy Decommissioning - Phase III	04/26/15	Burbank	Mike Smith	01/26/15	04/28/15	05/20/15	07/03/15	07/06/15	09/15/15	09/16/15	12/01/15	12/02/15	01/13/16
15819 - Montgom	nery Lane Utility Relocation	04/30/15	Burbank	Mike Smith	11/10/14	12/23/14	01/06/15	02/19/15	02/10/15	05/22/15	06/08/15	08/21/15	08/24/15	10/05/15
36633 - Brekke Ri	River	03/01/15	Oakland	Josh Jones	01/01/15	04/20/15	05/05/15	06/18/15	06/19/15	08/31/15	09/01/15	11/16/15	11/17/15	12/29/15
395500 - Adonis Forks		06/04/15	Oakland	Josh Jones	03/16/15	06/05/15	06/22/15	08/12/15	08/13/15	10/23/15	10/26/15	01/08/16	01/11/16	02/22/16
396712 - Coy Pass		04/30/15	Oakland	Josh Jones	05/01/15	07/23/15	06/26/15	08/11/15	08/11/15	10/22/15	10/22/15	01/07/16	01/07/16	02/19/16



Core Requirements

- 1. Primavera EPPM P6 8.x and higher
- 2. Valid Web Services license at minimum
- Access to Projects via the security model in P6



When we last met.....

- 1. Provide core functions for non-schedulers:
 - Risks
 - Issues
 - Notebook Topics
- 2. Roadmap items were noted for Activity Status and enhanced dashboard views for project information.



What's New?

1. Status Module

Update Activity dates and Resource Units

2. Enhanced Dashboard Views

- Schedule Heatmap
- Cashflow
- Project Metrics

3. User Preferences

- Configure Views
- Enable / Disable features
- 4. Notifications
 - Subscribe to see changes to Risks / Issues / Notebook entries



Live Demo



ProjectStatus Deployment Options

- 1. Hosted P6 + Hosted Project Status (best pricing bundle)
- Customer-deployed P6 + Hosted Project Status (Customer must provide us with P6 Web Services access)
- 3. Leased appliance (we lease the customer a server + our software and we remotely support it as the appliance will be on their premise)



Questions & Comments

- All questions are gathered into a master sheet, answered and distributed to all registrants as well as posted on our website.
- Answers are based on our own experiences using the various software products covered in this webinar.

Thank you for participating

Contact - bcriss@drmcnatty.com

Or

wwwprojectstatus.com



Upcoming Events





AGC NYS CONSTRUCTION INDUSTRY CONFERENCE December 8-10, 2015 Saratoga Hilton Hotel



CPM Conference 2016 January 31 - February 5 Sheraton Canal Street New Orleans, LA



DRMcNatty Monthly e-newsletter the

Keeping you in the loop on the latest news, events and upcoming webinars. Sign up for our newsletter on our website www.drmcnatty.com/news

