

# ORACLE'S PRIMAVERA CONTRACT MANAGEMENT, BUSINESS INTELLIGENCE PUBLISHER EDITION



Completing projects on schedule and within budget demands complete project control. Primavera Contract Management from Oracle is a document management, job cost, and project control solution that increases the efficiency and speed of construction project management while reducing schedule delays and risk

## KEY FEATURES

- Oracle BI Publisher
- UPK Support
- Technology Enhancements
- Web Services
- Powerful dashboards and reporting tool
- Comprehensive change management
- Superior job cost management

## KEY BENEFITS

- Increased document control across entire project
- Enhanced usability
- Easily access key performance indicators with dashboards and reports
- Provide specific functionality for everyone on the project with role-based solutions
- Track accountability with document controls
- Easily maintain supporting documents
- Shorten submittal approval times
- Reduce Request for Information (RFI) turnaround times
- Easily track and manage problems and issues
- Manage all aspects of subcontractor

## Powerful Dashboards and Reports

With Primavera Contract Management, accurate and up-to-date information is always accessible. It provides role-based dashboards with key performance indicators (KPIs) and powerful reports. You gain visibility early, so you can prevent minor issues from becoming major problems. With a personal dashboard, you can review the latest project status, see new issues, and identify potential problems. With two clicks, you can access the project details necessary to make decisions and keep projects on schedule. Use any of the 150 standard reports or create your own to track budgets, cost variances, and project changes—and then analyze comparative trends and cause and effect among multiple projects.




Figure 1. A role-based dashboard displaying KPIs across multiple projects and programs

contracts and performance data in a single dashboard

- Streamline and expedite payments

## Track Accountability with Document Controls

Primavera Contract Management facilitates team interaction. The ball-in-court (BIC) feature lets you clearly see who needs to act next within the approval workflow process.

With hundreds of submittals in progress, it's easy to let one or even several slip. Primavera Contract Management provides comprehensive tracking of every submittal to ensure that appropriate action is taken, submittals are approved, and contract-specified materials arrive on time and as ordered. Primavera Contract Management provides real-time information, so you can see where each submittal is in the approval process and know who is responsible for what and by when.

## Maintain Supporting Documentation

Primavera Contract Management's Content Repository feature provides a structured and secure environment to store records associated with projects. The drawings log capability in Primavera Contract Management maintains and identifies drawings, specifications, and other supporting documentation, so you can meet contractual requirements and ensure the completion of your work. Tracking documents through the drawings log lets you keep records of all revisions and know who received what revisions and when. The drawings log also manages the distribution of drawings to make certain everyone has the latest drawings required to construct the building.

ORACLE Primavera Contract Management  
Business Intelligence Publisher Edition

School Addition/Autobus Center (DEMO) Drawings

Content Center > Drawings

Title	Drawing Number	Latest Revision Num	Latest Revision Date	Discipline	Phase	Area
Overall Floor Plan	A-01	1	Aug 16, 2011	Architecture	Issued for Bid	All Areas
Floor Plan - Area A	A-02	0.0	May 31, 2010	Architecture	Issued for Bid	Area A
Floor Plan - Area B	A-03	0.0	May 31, 2010	Architecture	Issued for Bid	Area B
Floor Plan - Area C	A-04	0.0	May 31, 2010	Architecture	Issued for Bid	Area C
Restroom Plan	A-05	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Reflected Ceiling Plan	A-06	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Roof Plan	A-07	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Roof Details	A-08	0.0	May 31, 2010	Architecture	Issued for Construction	All Areas
Elevations	A-09	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Building Sections	A-10	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Door / Room Finish Schedule	A-11	0.0	May 31, 2010	Architecture	Issued for Construction	All Areas
Door Details	A-12	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Window Schedule & Details	A-13	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Window Details	A-14	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Architectural Site & Landscape Plan	AS-1	0.0	May 31, 2010	Architecture	Issued for Bid	All Areas
Site Utilities Removal Plan	C-01	1.0	Oct 2, 2010	Civil	Issued for Bid	All Areas
Site Utilities Plan	C-02	1.0	Oct 2, 2010	Civil	Issued for Bid	All Areas
Site Utilities Details	C-03	1.0	Oct 2, 2010	Civil	Issued for Bid	All Areas
Existing Site/Removal Plan	C-04	0.0	May 31, 2010	Civil	Issued for Bid	All Areas
Site Layout Plan	C-05	0.0	May 31, 2010	Civil	Issued for Bid	All Areas
Site Grading Plan	C-06	0.0	May 31, 2010	Civil	Issued for Bid	All Areas

## Shorten Submittal Approval Times

Primavera Contract Management accelerates design reviews and approvals. It also provides flexible workflow options for creating, sharing, and reviewing submittals in real time.

## Reduce Turnaround Time for Information Requests

Documenting and managing changes are critical for successful projects. Primavera Contract Management organizes potential issues and gives project team members an opportunity to collaborate on RFIs, propose solutions, and communicate the final answer.

## Master the Issues

It happens in every job. A problem, a misunderstanding, or a difference of opinion is discussed, reviewed, and debated, and eventually it affects people throughout the project with new or amended documents and weeks of involvement. With the issues management functionality in Primavera Contract Management, no issue goes unresolved or unrecorded. Documents are tied together to create an electronic file that compiles what happened and when and enables the project team to maintain an accurate history of events.

## Comprehensive Change Management

Primavera Contract Management gives you a better way to track the change process, create supporting documentation, and analyze the financial and schedule effects a change may have at any stage in the negotiation process.

ORACLE Primavera Contract Management							
School Addition/Replacement Center (EMRO) Change Management							
Control Center > Change Management							
Expand All Collapse All Find Layout reason code Select an action							
<b>Approved (Status)</b>							
	Glazed Facing Tile	00001	Approved	\$11,000.00	\$11,000.00	\$0.00	Quote
	Underground Utilities	00002	Approved	\$4,000.00	\$4,000.00	\$0.00	Quote
	Plugging Water line	00004	Approved	\$0.00	\$0.00	\$0.00	Quote
<b>New Item (Status)</b>							
	Additional Parking Required	00005	New Item	\$0.00	\$0.00	\$0.00	Quote
	Inappropriate Concrete Mix	00006	New Item	\$4,000.00			Quote
	Glazed Facing Tile	00007	New Item	\$0.00			Quote
	Tank removal	00008	New Item	\$0.00			Quote
	Glazed Facing Tile	00009	New Item	\$0.00			Quote
	Navy blue tile is no longer availab	00010	New Item	\$0.00			Quote
	Glazed Facing Tile	00011	New Item	\$0.00			Quote
	Glazed Facing Tile	00012	New Item	\$0.00			Quote
<b>Proceed (Status)</b>							
	Rock in Trenches	00003	Proceed	\$7,000.00	\$7,000.00	\$0.00	Quote
Log Totals:				\$40,000.00	\$20,000.00	\$20,000.00	\$20,000.00

Controlling changes involves notifying and coordinating affected project participants as well as containing the costs and schedule for the project. Primavera Contract Management provides an overview of each change—from the estimate phase to final approval—for both budgeted and committed costs..

## Flexible Approval Processing

Primavera Contract Management offers two types of approval processing: a standard process when simple approval is required based on the document's To and From vendors, and a configurable workflow routing process. Primavera Contract Management's document routing process is designed to be flexible enough to be compatible with an organization's standard business processes yet easy enough to use that companies can be up and running quickly.

## Superior Job Cost Management

With Primavera Contract Management, you can analyze budgets and funding, review commitment documents, and record requisitions and invoices as they are received. The cost worksheet automatically collects and summarizes detailed cost elements from contracts, requisitions, changes, and purchase orders and then dynamically displays

them so you can forecast project costs and simplify contract control.

School Addition-Automotive Center (DEMO) Cost Worksheet

Control Center > Cost Worksheet

Cost Code	Title	Original Budget	Approved Bud	Revised Budget	Estimated Budge	Projected Budget	Original Commitr	App
01 01100 O	Summary	\$240,000.00	\$0.00	\$240,000.00	\$0.00	\$240,000.00	\$0.00	
01 01300 D	Administration Requirements	\$274,264.12	\$0.00	\$274,264.12	\$0.00	\$274,264.12	\$0.00	
01 01300 O	Administration Reqmnts - Schedule	\$244,500.00	\$0.00	\$244,500.00	\$0.00	\$244,500.00	\$0.00	
01 01400 S	Quality Requirements - Testing	\$65,000.00	\$0.00	\$65,000.00	\$0.00	\$65,000.00	\$0.00	
01 01400 V	Quality Requirements - Software	\$7,735.88	\$0.00	\$7,735.88	\$0.00	\$7,735.88	\$0.00	
01 01500 O	Temporary Facilities and Controls	\$235,000.00	\$0.00	\$235,000.00	\$0.00	\$235,000.00	\$224,040.00	
01 01500 S	Temporary Facilities and Controls	\$35,000.00	\$0.00	\$35,000.00	\$0.00	\$35,000.00	\$65,000.00	
01 01700 D	Execution Safety Requirements	\$150,000.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00	\$55,000.00	
01 01700 O	Execution - Insurance & Taxes	\$65,000.00	\$0.00	\$65,000.00	\$0.00	\$65,000.00	\$45,000.00	
01 01740 O	Execution Requirements - Permits	\$100,000.00	\$0.00	\$100,000.00	\$0.00	\$100,000.00	\$90,000.00	
01 01750 O	Execution Requirements -Legal Fees	\$100,000.00	\$0.00	\$100,000.00	\$0.00	\$100,000.00	\$90,000.00	
02 02050 D	Basic Site Materials	\$121,000.00	\$0.00	\$121,000.00	\$0.00	\$121,000.00	\$0.00	
02 02100 D	Site Remediation	\$150,000.00	\$0.00	\$150,000.00	\$0.00	\$150,000.00	\$0.00	
02 02100 S	Excavation	\$75,000.00	\$0.00	\$75,000.00	\$0.00	\$75,000.00	\$0.00	
02 02110 S	Site Remediation Supervision	\$26,000.00	\$0.00	\$26,000.00	\$0.00	\$26,000.00	\$0.00	
02 02200 S	Site Preparation	\$48,000.00	\$0.00	\$48,000.00	\$0.00	\$48,000.00	\$0.00	
02 02300 S	Earthwork & Landscaping	\$250,000.00	\$0.00	\$250,000.00	\$0.00	\$250,000.00	\$0.00	
02 02500 S	Utility Services	\$105,000.00	\$3,300.00	\$108,300.00	\$5,000.00	\$113,300.00	\$0.00	
02 02700 S	Bases and Paving	\$66,500.00	\$0.00	\$66,500.00	\$0.00	\$74,500.00	\$0.00	
02 02950 D	Site Restoration & Rehabilitation	\$20,000.00	\$0.00	\$20,000.00	\$0.00	\$20,000.00	\$65,000.00	
03 03300 S	Cast-in-Place Concrete	\$1,755,000.00	\$0.00	\$1,755,000.00	\$4,000.00	\$1,759,000.00	\$1,736,600.00	
<b>Log Totals:</b>		<b>\$10,000,000.00</b>	<b>\$19,150.00</b>	<b>\$10,019,150.00</b>	<b>\$10,750.00</b>	<b>\$10,051,900.00</b>	<b>\$7,886,950.00</b>	<b>\$</b>

Estimated Budgeted Committed Actuals Funding Details Attachments

Document	Contract	Date	Item	Original Budget	Approved R
Summary (AA450-00012)	Summary (AA450-00012)	Aug 27, 2011	00001	\$105,000.00	
Pipe Cleanout (EST, AA450-00012, 07/11/2011, 00007)	Summary (AA450-00012)	Jul 11, 2011	00001		
Underground Utilities (CO, 00001, 09/24/2009)	Summary (AA450-00012)	Sep 24, 2009	00001		

### Subcontractor Management and Control

The contracts functionality in Primavera Contracts Management improves contractor, vendor, and supplier management. Contract managers can create, manage, and review the status of a contract and the contractor's performance in one simple view. They can also verify that the contractor's insurance is current, contractor submissions have been delivered as specified, and payment requisitions have been submitted.


### Expedite Payments

Primavera Contract Management facilitates the preparation and negotiation of monthly payment requisitions. It streamlines the process by consolidating contractor requisitions into monthly requisitions, dramatically reducing the time required to prepare and submit the requisition for payment.

### Integrated Program Management

Primavera Contract Management is an integrated, scalable solution that combines project management capabilities with the capabilities of Primavera P6 Enterprise Project Portfolio Management for complete control of your project. It links people, teams, and projects, so you can manage every aspect of a project's lifecycle—from the planning

stages to the final deadline. Its role-based functionality gives everyone the exact capabilities they need to fit their particular job. With Primavera Contract Management, you can be sure that everyone—including employees and subcontractors—is working toward the success of the project.



CONTACT US

For more information about Primavera Portfolio Management, visit [oracle.com/primavera](http://oracle.com/primavera) or call +1.800.423.0245 (North America) or +44.0.870.8.768711 (EMEA) to speak to an Oracle representative.



CONNECT WITH US

- [blogs.oracle.com/epmm](http://blogs.oracle.com/epmm)
- [facebook.com/oracleprimavera](http://facebook.com/oracleprimavera)
- [twitter.com/oracleppm](http://twitter.com/oracleppm)
- [oracle.com/goto/primavera](http://oracle.com/goto/primavera)

Integrated Cloud Applications & Platform Services

Copyright © 2015, Oracle and/or its affiliates. All rights reserved. This document is provided for information purposes only, and the contents hereof are subject to change without notice. This document is not warranted to be error-free, nor subject to any other warranties or conditions, whether expressed orally or implied in law, including implied warranties and conditions of merchantability or fitness for a particular purpose. We specifically disclaim any liability with respect to this document, and no contractual obligations are formed either directly or indirectly by this document. This document may not be reproduced or transmitted in any form or by any means, electronic or mechanical, for any purpose, without our prior written permission.

Oracle and Java are registered trademarks of Oracle and/or its affiliates. Other names may be trademarks of their respective owners.

Intel and Intel Xeon are trademarks or registered trademarks of Intel Corporation. All SPARC trademarks are used under license and are trademarks or registered trademarks of SPARC International, Inc. AMD, Opteron, the AMD logo, and the AMD Opteron logo are trademarks or registered trademarks of Advanced Micro Devices. UNIX is a registered trademark of The Open Group. 0715